

Date	Task	Time involved	Team member responsible	Comments
1/12	Brainstorm solution	1 hour	E.V.	
1/14	Create Main Page	3 hours	E.V.	Could add more later if time allocates
1/13	Create base layout	0.5 hours	E.V.	Could change later (either add or take away depending on time)
1/30	Create copyright checklist	0.25 hours	E.V.	
1/6	Work log	0.05 hours per entry	E.V.	
2/16	Create Education page	6 hours	E.V.	

[illegible]

[illegible]